
MARS Pad 0A Groundbreaking  – June 2009 



MARS Pad 0A Construction Starts – Spring 2010 



MARS Pad 0A Construction - Fall 2010 



    MARS Pad 0A Construction - Fall 2011 



   Antares Rapid Retract Test – April 2012 



MARS Pad 0A Turnover – October 1, 2012 



      Successful Antares Hot Fire Test - Feb 22, 2013 



       Antares A-ONE Test Flight – April 17, 2013 


